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'eekly Construction Update 
Progress Report #40^March 3 i , 200& 

Work Completed: March 20-March 26, 2008 

• Completed remobilizing equipment and personnel to the Site for soil and sediment removal and 
processing activities. 

• Installed resuspension control measures in Removal Area 138. 
• Began removal of soil/sediment from the downstream-most 200 feet of Removal Area 138. 
• Began loading and transporting non-TSCA stumps and root mass accumulated from clearing 

and grubbing activities to both Allied Waste's Ottawa County Farms landfill and their C&C 
landfill. 

• Continued installing the WCS Scour Protection System. 
• Inventoried and replaced missing designated Michigan DNR river closure markers. A new river 

closure sign was installed on the US-131 bridge. 
• Started the water column sampling program at the 10* Street Bridge and the Farmer Street 

Bridge. 

f* lp| iu#^gi:^i :^^?5tongC{^^ 

** All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: March 27-April 2, 2008 

• Complete removal of soil and sediment from the downstream-most 200 feet of Removal Area 
138. 

• Install geosynthetics over the subgrade of Staging Area 4N, weather permitting. 
• Begin installing resuspension control measures in Removal Area 98. 
• Continue loading and transporting non-TSCA stumps and root mass accumulated from clearing 

and grubbing activities. 
• Complete installation of the WCS Scour Protection System (excluding grout for articulated mat 

seams). 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Constmction Schedule. 
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Notes: 

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume 
considerations. 

'Complete' is defined as removal of all targeted materials as detailed in the Plainwell TCRA Design Report. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 118 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were cancelled on March 21^' and March 22"'' due to inclement weather 
conditions. Installation of geosynthetics at Staging Area 4N has been delayed until air 
temperatures rise above 40 degrees Fahrenheit; this is the temperature threshold for 
conducting dual wedge welding of the liner materials. 

• Frost laws in the State of Michigan are temporarily limiting the movement of large equipment 
and waste materials over public roads. Frost laws are seasonal weight restrictions enacted 
to help preserve and protect the road systems throughout Michigan during the thawing and 
refreezing cycles common in the Spring. It is anticipated that frost law limitations will be in 
effect for the next two weeks. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes Q . in 
Cleanup Standard Achieved? N/A ̂  Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 
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Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Pho tos f r o m Week #40 

Installing cabled concrete mats for the WCS 
Scour Protection System. 

Loading non-TSCA stumps and root mass 
near Staging Area 38. 

Installing resuspension control measures in 
Removal Area 138. 
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Removing soil and sediment in Removal Area 136. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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